
phase 0
(face to face)

customer delivers 
VDL TBP Electronics
•business case

•product lifetime 

•product lifecycle figures and
yearly increment

• redesign planning 

•key components (growth BOM)

• target prices

•Approved Vendor List (AVL)

•order for LLI components (PO)

•definition of deliverables
(housing, documents, etc.)

• rolling planning/project planning

VDL TBP Electronics
delivers customer

•obsolescence

•obtainability

•packaging, tape and reel
information (reel/stick = MOQ)

•open calculation of key
components (costed BOM)

•budgetary quote

phase 1

customer delivers 
VDL TBP Electronics
• requirements described in phase 0

•project based purchasing
(no rest stock, flexibility) or
MOQ/VPE purchasing (rest stock)

• test strategy for proto- and
series production

•order for proto-type (PO)

VDL TBP Electronics
delivers customer
•planning

• selection menu for test

•quote for proto-type

•budgetary quote (pilot run and
volume production)

•B- & C-components report (MOQ)

•proto-evaluation report

phase 2

customer delivers 
VDL TBP Electronics
• requirements described in

phase 1

•order for production and/or
test tooling (PO)

•order for pilot run (PO)

VDL TBP Electronics
delivers customer
•quote for pilot run and volume

production

•B- & C-components report (MOQ)

•product according TPD

•First-Off Inspection report (FOI)
(FAT)

project

Design for Cost (DfC)
Design for Logistics (DfL) 

kick-off proto-type pilot run R4V

phase 3

customer delivers 
VDL TBP Electronics
• requirements described in

phase 2

• rolling forecast

•order for volume production (PO)

•agreements (general, logistics,
quality, etc.)

VDL TBP Electronics
delivers customer
•quote for volume production

•delivery flexibility
(at targeted cost)

•delivery performance 

•product according TPD

•VPE/MOQ list (periodic)

•agreements (general, logistics, 
quality, etc.)

"focus on cost drives out quality... 

focus on quality drives out cost" 


